



**TATA MEMORIAL CENTRE  
ADVANCED CENTRE FOR TREATMENT, RESEARCH &  
EDUCATION IN CANCER (ACTREC)  
Kharghar, Navi Mumbai-410 210  
(A Grant-in-Aid Institute under Department of Atomic Energy, Govt. of India)**

**Dated: 16.03.2022**

**Sub:** Supply, Installation, Testing & Commissioning of (SITC) of Water Management Project at ACTREC

**Source of fund:** - REC

**Progress report for ACTREC**

Sr. No.	Project undertaken	Current status of work
1	Construction of Sewage Treatment plant	<ol style="list-style-type: none"><li>1. Work for Sewage Bypass system is completed.</li><li>2. 60% Work for Master Sewer line completed and balance work in progress.</li><li>3. 40% work for Sewage treatment plant completed.</li><li>4. 2nd lift shuttering work in progress.</li><li>5. Electromechanical equipment procurement initiated.</li></ol>
2	Construction of 21 lakh liter tank and distribution system.	<ol style="list-style-type: none"><li>1. 100% RCC raft work for tank completed.</li><li>2. 50% RCC wall for tank completed.</li><li>3. Pedestal for pipeline completed.</li><li>4. Order for procurement of pipeline placed.</li></ol>
3	Construction of WTP	<ol style="list-style-type: none"><li>1. Civil and Electromechanical work completed.</li><li>2. Commissioning of plant in progress.</li></ol>
4	Laying of pipe line.	<ol style="list-style-type: none"><li>1. 70% pipeline work completed.</li></ol>
5	Consultancy for STP and piping network.	Work completed.